

ANEJO Nº 8. PROGRAMA DE TRABAJOS

PROGRAMA DE TRABAJOS VALORADO

CÓD.	CAPÍTULO	M1				M2				M3				M4				IMPORTE
		S1	S2	S3	S4	S5	S6	S7	S8	S9	S10	S11	S12	S13	S14	S15	S16	
CAP 01	DEMOLICIONES	4.733,50 €	4.733,50 €															9.466,99 €
CAP 02	ALBAÑILERÍA Y ESTRUCTURA		6.942,25 €	6.942,25 €	6.942,25 €	6.942,25 €												27.769,01 €
CAP 03	REVESTIMIENTOS Y PAVIMENTOS						13.941,65 €	13.941,65 €	13.941,65 €	13.941,65 €	13.941,65 €	13.941,65 €	13.941,65 €					97.591,58 €
CAP 04	IMPERMEABILIZACIONES Y SANEAMIENTO				2.298,56 €	2.298,56 €	2.298,56 €											6.895,68 €
CAP 05	APARATOS SANITARIOS							3.698,66 €							3.698,66 €	3.698,66 €		11.095,98 €
CAP 06	CARPINTERÍA DE MADERA													2.564,32 €	2.564,32 €			5.128,63 €
CAP 07	CARPINTERÍA DE ALUMINIO												2.998,41 €	2.998,41 €	2.998,41 €			8.995,23 €
CAP 08	CERRAJERÍA Y CARPINTERÍA DE ACERO								8.241,90 €	8.241,90 €					8.241,90 €	8.241,90 €	8.241,90 €	41.209,48 €
CAP 09	PINTURAS													7.123,85 €	7.123,85 €	7.123,85 €	7.123,85 €	28.495,40 €
CAP 10	MOBILIARIO										11.627,70 €	11.627,70 €				11.627,70 €	11.627,70 €	46.510,78 €
CAP 11	FONTANERÍA, SANEAMIENTO Y ACS					858,87 €	858,87 €	858,87 €							858,87 €			3.435,46 €
CAP 12	PROTECCIÓN CONTRA INCENDIOS										10.150,80 €	10.150,80 €	10.150,80 €					30.452,40 €
CAP 13	INSTALACIÓN DE BAJA TENSIÓN					14.835,08 €	14.835,08 €	14.835,08 €	14.835,08 €	14.835,08 €	14.835,08 €					14.835,08 €	14.835,08 €	118.680,64 €
CAP 14	PREINSTALACIÓN CCTV y CONTROL PUERTAS								689,97 €	689,97 €	689,97 €					689,97 €		2.759,89 €
CAP 15	VENTILACIÓN									3.268,90 €	3.268,90 €	3.268,90 €			3.268,90 €	3.268,90 €		16.344,50 €
CAP 16	CONTROL DE CALIDAD	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	1.979,61 €	31.673,80 €
CAP 17	SEGURIDAD Y SALUD	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	464,89 €	7.438,18 €
CAP 18	GESTIÓN DE RESIDUOS	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	492,14 €	7.874,26 €
CAP 19	VARIOS	2.279,10 €															1.177,49 €	3.456,59 €
TOTAL EJECUTADO SEMANAL		9.949,24 €	14.612,39 €	9.878,89 €	12.177,45 €	27.871,40 €	34.870,80 €	36.270,90 €	40.645,24 €	43.914,14 €	57.450,74 €	41.925,69 €	30.027,50 €	15.623,22 €	31.691,54 €	52.422,69 €	45.942,65 €	
TOTAL EJECUTADO MENSUAL		46.617,97 €				139.658,34 €				173.318,08 €				145.680,09 €				
TOTAL EJECUTADO ACUMULADO		46.617,97 €				186.276,31 €				359.594,39 €				505.274,48 €				

M - MES
S - SEMANA